TASKS IN NEED OF COMPLETION DATES

	Summer	August	September	October	November	December	January
Identify a facilitator who will serve as the school's point person							
Identify a promotion/early warning team							
Create a resource map							
Developing a process for referral to interventions							
Hold first 3 EWI Meetings							
Analysis w/ leadership team of quarterly ABC data							
Examination and Analysis of interventions							
Held Report card conferences							

Pattern and Trend Analysis and Planning